
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:33 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 096 Date: 28-Jun-2012 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 24

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, Warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

0800 Safety meeting. Misc. MEP paperwork and diaries. No Inspection of FWS progress. Bill O'Sullivan
informed me that the 10" CCSP Sewer pipe, sent to ABC Inc. at Mare Island for paint repair and
repainting, would be delivered to Pier 7 on June 29.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR KEVIN KANANENIronworker 2.00 0.00 0.00 2.00

JNM JEREMY HODGEIronworker 2.00 0.00 0.00 2.00

Diary: Dispute

RFI # 2877

ABFjv welders cut the attachment clips for the PS-26 at the tower access platform per RFI 2877. I did not
observe this operation, but inspected and bought off the finish work on 6-29-2012.

001 0-MSI-EFA.187
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